

Social Studies

Carter, Esther, Matthew, and Rachel

Website Link:

<https://sites.google.com/d/1GY9caNrroLe9nATLknleu9LOLqKdvD4P/p/1knq02o3lMK0ofEJE5ip66N789VhSNaif/edit>

Meetings:

Meeting Date	Notes
9/3/24 Class discussion	Assigned roles; set deadlines; decided to use GoogleSites, build separate websites, and then connect them; discussed tool choices
9/8/24 Check in	Carter - Working on website. Esther - Matthew - settled on Tiki-Toki timeline Rachel - Finished screencast, finished video, finished graphic (except for any final edits)
9/12/24 Check in	Carter - Working on website. Format is set and now content will be added Esther - Matthew - homepage of website pretty much finished, just need to add links and blurbs; working on scripts and evaluating software. Expect to record/tape tomorrow Rachel - Added overview and pros/cons; updated formatting
9/15/2024 - Status	Carter— Esther— Matthew—done with his page, still have final tweaks of home page (as of 2:55 pm) Rachel—done with her page

Timeline:

Assignment	Due Date	Status
Check in and share progress	9/8/24	Completed
Check in and share progress	9/12/24	Completed
All complete and add Steps 1-3 to own website and share links	9/14/24 @ 12 pm	
Matthew links completed individual websites to main website	9/15/24 @ 12 pm	All websites are connected
All review the website, provide feedback, make final edits, and Matthew submits	9/15/24 @ 6 pm	

Roles:

Name	Role
Carter	Content manager (reviews content and checks for spelling/grammar)
Esther	Theme manager (checks for alignment and consistency)
Matthew	Website manager (creates and submits final link)
Rachel	Project manager (schedule and communications)

Tools:

Name	Tool
Carter	Timepath
Esther	Canva
Matthew	Tiki-Toki Timeline Maker (tiki-toki.com) [Timeline JS (https://timeline.knightlab.com/) is likely not going to work, but estherfitts89@gmail.com if you landed on Tiki-Toki, let me know and I will find another]]
Rachel	Sutori